Department of Energy \ 7
Richland Operations Office oS A “Uo i
P.O. Box 550 [b > —_—
Richland, Washington 99352

JUN 19 2018

18-AMRP-0120

Ms. Alexandra K. Smith, Program Manager
Nuclear Waste Program

Washington State Department of Ecology
3100 Port of Benton Boulevard

Richland, Washington 99354

Dear Ms. Smith:

NOTIFICATION THAT HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-015-93C IS AT RISK OF
NOT BEING MET AND REQUEST FOR EXTENSION OF TRI-PARTY AGREEMENT
INTERIM MILESTONE M-15-18-03

The purpose of this letter is to notify the Washington State Department of Ecology (Ecology)
that the Tri-Party Agreement Interim Milestone M-015-93C, “Initiate characterization field work
for the 200-SW-2 Operable Unit landfills in accordance with the schedule in the approved
RI/FS/RFI/CMS Work Plan,” is at risk of not being met.

The U.S. Department of Energy Richland Operations Office (RL) currently has insufficient
funding to meet all Tri-Party Agreement obligations with the recent approval of the

Fiscal Year 2018 Budget and competing priorities of the site. This presents good cause to extend
the milestone due date by 150 days based on Article XLVIII Cost, Schedule, Scope, Integration,
Planning, and Reporting of the Agreement.

In accordance with Tri-Party Agreement Action Plan, Section 12.0, RL requests approval of the
attached Change Control Form M-15-18-03 to extend the due date for Tri-Party Agreement
Interim Milestone M-015-93C from September 30, 2018, to February 27, 2019.

The extension of the milestone due date and draft Change Control Forms have been discussed
with Ecology’s project staff.
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If you have any questions, please contact me or your staff may contact Mike Cline, of my staff,
on (509) 376-6070.

Sincerely,
J A AR>S
Joe R. Franco <y:lségManager
AMRP:MWC for the River and Plateau
Attachment
cc w/attach:
S. G. Austin, CHPRC
J. Bell, NPT

S. L. Brasher, MSA

R. Buck, Wanapum

S. W. Davis, MSA

D. R. Einan, EPA

K. A. Elsethagen, Ecology
S. Hudson, HAB

M. Johnson, CTUIR

R. Longoria, YN

N. M. Menard, Ecology
K. Niles, ODOE

J. B. Price, Ecology

D. Rowland, YN

S. N. Schleif, Ecology
Administrative Record (M-015-93C, 200-SW-2)
Environmental Portal



Change Number Federal Facility Agreement and Consent Order Date

M-15-18-03 Change Control Form 04/12/2018
Originator Phone
Mike Cline 376-6070
Class of Change
[ ]1— Signatories [X] Il = Executive Managers [ ]l = Project Managers
Change Title

Extend Due . ate of Interim Milestone M-015-93C in TPA Action Plan, Appendix D

Descriptionivusunicauon of Change

T 1ge control form extends the due date of interim milestone M-015-93C by 150 ¢ s, from

9 3t02....2019. In" imm toneM " 15 3C i t S .De tmenl / to
“Initiate characterization field work for 200-SW-2 Operable Unit landfilis in accordance win ine schedule
in the approved RI/FS/RFI/CMS Work Plan”.

DOE RL currently has insufficient funding to meet all TPA obligations with the recent approval of the
FY2018 Budget and competing priorities of the site. This presents good cause to extend the milestone
due date by 150 days based on Article XLV1lI. Force Majeure, 145.G “insufficient availability of
appropriated funds, if DOE shall have made a timely request for such funds as part of the budgetary
process as set forth in Article XLVIII (Cost, Schedule, Scope, Integration, Planning and Reporting) of this
Agreement”.

Impact of Change

This change control form extends the due date of interim milestone M-015-93C by 150 days, from
9/30/2018 to 2/27/2019. There is no impact to major milestone M-015-00 with this change.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline
Change Control documents, Project Management Plans).

(ipimi/?tsk/\ﬁ M (. / /7}/€ Approved / Disapproved

JR »'Fraﬁco DOE ¥ Ddte / ,

/ Approved Disapproved page 10of 2
A K. Smith, Ecology Date
N/A Approved Disapproved

EPA Date




Change Control Form M-15-18-03
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Authorized Changes

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including Designation of
Lead Regulatory Agency,” are denoted by using strikeeut to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
M-015-93C

Initiate characterization field work for the 200-SW-2 09436/2018

Lead Regulatory | Operable Unit landfills in accordance with the schedule in 02/27/20" "

Agency: Ecology

the approved RI/FS/RFI/CMS Work Pl




